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Project Title: | Technology Transfer @ CAIT 2006

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
200X-XXX Lad Szalaj

TASK ORDER NUMBER: PRINCIPAL INVESTIGATOR

TO 185/ RU 4-26634 Ali Maher/Patrick Szary

Project Starting Date: 1/1/2006 Period Covered: 4™ Quarter 2006

Original Project Ending Date: 12/31/2006

Modified Completion Date:

Task Task % of Total |Fixed Budget| 9% of Task Cost this | % of Task to| Total cost to
# this quarter quarter date date
1 |Meetings 2.6% $ 1,300 0.0% $ - 100.0% $ 1,300
2 |Quarterly Reporting 9.3% $ 4,650 25.0% $ 1,163 100.0% $ 4,650
3 |Fellowships 25.0% $ 12,500 0.0% $ - 100.0% $ 12,500
4 |Internships 8.0% $ 4,000 0.0% $ - 100.0% $ 4,000
5 [Student of the Year 1.5% $ 750 100.0% $ 750 100.0% $ 750
6 |Research Supervision 53.6% $ 26,800 25.0% $ 6,700 100.0% $ 26,800
7 0.0% $ - 0.0% $ - 0.0% $ -
8 0.0% $ - 0.0% $ - 0.0% $ -
9 0.0% $ - 0.0% $ - 0.0% $ -
10 0.0% $ - 0.0% $ - 0.0% $ -
11 0.0% $ - 0.0% $ - 0.0% $ -
12 0.0% $ - 0.0% $ - 0.0% $ -
13 0.0% $ - 0.0% $ - 0.0% $ -
14 0.0% $ - 0.0% $ - 0.0% $ -
15 0.0% $ - 0.0% $ - 0.0% $ -
16 0.0% $ - 0.0% $ - 0.0% $ -
17 0.0% $ - 0.0% $ - 0.0% $ -
18 0.0% $ - 0.0% $ - 0.0% $ -
19 0.0% $ - 0.0% $ - 0.0% $ -
20 0.0% $ - 0.0% $ - 0.0% $ -
TOTAL 100.0% $ 50,000 $ 8,613 $ 50,000

Blue text is entered once at the beginning of the project
Green text is updated ever quarter
Black text is automatically updated or static

Project Objectives:

Recipients of UTC grants are encouraged to be innovative and creative as they develop their vision for
the proposed Center. The planned activities include offering advanced degree programs, professional
workshops, and serving as sponsor of a service network for members of the TIS community. The
guiding vision must identify a component to build a self-sustaining network and establish new
directions for research and education for the TIS community. An effective strategic plan, inclusive of
timelines, identified outcomes, and deliverable products, is critical for the operational success of the
newly established organization.
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Project Abstract:
The theme of the Center for Advanced Infrastructure and Transportation (CAIT), is to be a catalyst for
creating a multi-modal transportation infrastructure research and education paradigm that incorporates
input from members of the TIS community. The Center will be active in TIS education, research, and
technology transfer in the critical areas of safety, mobility, economic growth, human and natural
environment, and national security; (envisioned by USDOT in the recently published USDOT
Research and Development Plan.) The unique feature of the Center will be its focus on
implementation of advanced and cutting-edge technologies, from broad and interdisciplinary sources,
used for efficient maintenance and operation of multi-modal transportation infrastructure systems in
high volume and heavily utilized intermodal corridors.

The TIS maintenance and operation theme will guide all educational, research, and technology transfer
activities of the Center. The main criteria for success will be the implementation of goals and
objectives that have been identified and will be presented in detail in the following sections of this
plan.

1. Progress this quarter by task:
- First, second, third, and fourth center set of quarterly reports have been completed and
submitted to NJDOT.
- Ongoing research supervision.
- Educational Advisory Committee and Mr. Rambod Hadidi was selected. Below please find

a short bio:
Rambod Hadidi is a Ph.D. candidate at the school of engineering of Rutgers University. He received his

bachelor’s degree from Sharif University in Tehran, Iran (1999) and his Master’s degree from Rutgers
University (2003). He has been an instructor and a graduate research assistant at Rutgers University (2000-
2006) and New Jersey Institute of Technology (1999-2000). He also served as a lecturer at the University of
Texas at El Paso (2006). He is currently a research engineer at the Center for Advanced Infrastructure and

Transportation (CAIT) at Rutgers University.

Mr. Hadidi’s research interests focus on nondestructive testing, evaluation, and health monitoring of
transportation infrastructure using various techniques, such as seismic methods and Ground Penetrating Radar
(GPR). He has also been working on development of reliability based techniques in transportation
engineering for various applications, such as backcalculation for Falling Weight Deflectometer (FWD) and
Seismic Pavement Analyzer (SPA) data. His research interests also include in situ and laboratory
characterization of infrastructure material properties, such as early age concrete bridge deck response and
seasonal variation of pavement layer material properties. During his graduate studies, Mr. Hadidi
authored/coauthored more than 15 publications and technical reports and has presented at several conferences

and professional meetings.

Mr. Hadidi is a member of American Society of Civil Engineers (ASCE) and a registered professional
engineer, with several years of experience on various transportation and geotechnical engineering projects.
Mr. Hadidi is also the recipient of several awards including the New Jersey Department of Transportation

Student of the Year Award (2003) and Tavakoli Academic Achievement Award of Sharif University (1999).
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Mr. Hadidi is scheduled to present at the 86" Transportation Research Board (TRB) meeting.

2. Proposed activities for next quarter by task:
3. List of deliverables provided in this quarter by task (product date):

4. Progress on Implementation and Training Activities:
insert text here

5. Problems/Proposed Solutions:

insert text here

Total Project Budget 50,000

Modified Contract Amount:

Total Project Expenditure to date 50,000

% of Total Project Budget Expended 100%

NJDOT Research Project Manager Concurrence: Date:
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